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Scope of Current Browns Ferry Projects

• 16 Active Capital and O&M Projects

• $39,681,000 Budget for Active Projects

• Unit 1 Restart Project

• Over 3,000 people on site
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Current Major Projects

• Variable Speed Drives for Reactor Recirculation 
Pumps

• Fuel vendor change 
• Independent Spent Fuel Storage Installation (ISFSI)
• Extended Power Uprate
• License Renewal
• Unit 1 Restart
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ISFSI 

• Physical Modifications
– ISFSI concrete pads scheduled to be completed by summer 2004
– Security modifications 

○ Design underway
○ Field installation scheduled to complete early 2005

– Major storage hardware delivery by May 2004
– Reactor building crane modifications scheduled for late 2004

• Cask Loading Schedule
– Emphasis will shift from construction to startup in summer 2004
– Dry runs and demonstration for NRC scheduled mid-2005
– Three casks will be loaded in first loading campaign

• Frequent interface with Sequoyah ISFSI project and industry groups

4



Extended Power Uprate

• Request for Extended Power Uprate, Units 2 and 3 (15%)
• Request for Extended Power Uprate, Unit 1 (20%) 
• Both submittals have been drafted

– NRC’s RS-001 “Review Standard For Power Uprates” was approved 
December 24, 2003.  Will require additional work to:
○ Add markup of NRC’s standard safety evaluation template 
○ Address testing requirements as described in SRP 14.2.1, “Extended 

Power Uprate Testing Program.”
– Further analysis being done to address recent operating experience and 

NRC concerns 
– Submittals to NRC scheduled for June 2004
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License Renewal

• License Renewal Application for Units 1, 2, and 3 submitted on  
December 31, 2003

• Currently in early stages of staff review
• Unit 1 restart concurrent with License Renewal Application review 

resulted in some unique application attributes
– Significant discussions with staff since mid-2002 regarding three-

unit application
• All three renewed licenses should be issued prior to Unit 1 restart

– Possible additional license renewal inspection prior to Unit 1 restart
– Possible license condition to track completion of Unit 1 restart as 

reflected in the application 
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Unit 1 Restart

• Unit 1 has been shutdown and defueled since 1985
• Unit 1 Restart Project began in May 2002, scheduled restart     

May 2007
• Projected cost $1.8 billion
• Regulatory scope

– 19 License amendments
– 40 Generic communications completions
– 27 Special Programs completions
– Approximately 200 commitments

• Project work scope
– Work consistent with that required for restart of Units 2 and 3
– Major projects completed on Units 2 and 3 since restart
– Major projects on 5-Year Project Plan
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Unit 1 Restart (cont’d)

• Sample of Modification Scope
– Approximately 750,000 feet of electrical cable
– Approximately 111,000 feet of conduit
– Approximately 25,000 feet of pipe
– Approximately 7,000 pipe hangers

• Dedicated Unit 1 Restart Organization
• Extensive Project Controls
• Regulatory Framework approved by NRC in August 2003
• Project is currently on schedule
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Lessons Learned

• Managing Multiple Major Projects
– Advantages

○ Sufficient work load to allow retention of a well-trained contract workforce
○ Expedites plant improvements 
○ Develops good relationships with primary contractors, which provides 

quality and financial incentives
– Challenges

○ Core plant staff can be spread too thin (become involved in too many 
projects)

○ Competing/conflicting priorities may arise
○ Site infrastructure (traffic, parking, office space, etc.) is challenged

• Maintain long range project plan
– BFN uses 5-year project plan
– Allows planning for cumulative effect of projects
– Long range plan must be maintained up to date
– 10 to15-year project planning process is currently being developed
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Lessons Learned

• Utilize dedicated project management staff
– Balance workload between project managers
– Assign related projects to same project manager

• Develop detailed change management plans
• Provide senior management oversight

– Project meetings with site senior management team
– Corporate project review meetings

• Regulatory Projects
– Over communicate with NRC
– Understand NRC expectations, monitor emerging issues
– Utilize precedents
– Actively participate with industry organizations and other 

utilities
– Monitor NRC/Vendor interactions
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